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UP COMING WORKS

Over the coming month’s works to the M1 Mainline 
upgrade between M1 Interchange and the Airport 
Roundabout will continue. 
In the Northern Section Works to the N2 Interchange 
will see the completion of all the new structures     
and finishing works to the free flow Slip roads. 
Also in the Northern Section bridge works over         
the railway and canal will continue on the N3 
Interchange which will carry traffic from M50 
Northbound to N3 Westbound. 
In the Southern Section finishing works will continue 
in preparation for the opening of the 3rd lane between 
N81 and Sandyford Interchanges. Works to Scholars-
town and N81 will near completion.

O&M ACTIVITIES IN THE COMING MONTHS

M50 Concession is responsible for operating and 
maintaining the M50 Motorway between the M1   
and M11. Of particular importance at this time of year 
are winter maintenance operations. These opera-
tions are carried from our O&M depot at J14 Sandy-
ford using our fleet of four gritters, all of which are 
less than one year old, which are driven by our 
trained and qualified operatives. Decisions are made 
by M50 Concession’s O&M management team using 
information obtained from a dedicated Road 
Weather Information System which includes forecast 
information provided by Met Éireann and actual 
weather data from weather stations located on the 
M50 Motorway.

M50 Concession continues to carry out routine and 
cyclic maintenance operations on the M50 Motorway 
and will shortly commence our programme of winter 
landscaping works.

M50 Concession also provides a 24 hour control 
room and an Incident Support Unit to respond to any 
emergency which may arise on the M50 Motorway  
to provide assistance to motorists and the emergency 
services.

UPDATE ON WORKS Cont.

» N3 INTERCHANGE

Phase 3 which involves the upgrade of the N3 interchange is progressing well and on target 
for completion in October 2010. The new structures over the railway and canal which forms 
part of the alternative design has made significant progress over the last few months with 
all of the bridge columns erected in November 2009. The installation of the bridge beams 
will commence mid December 2009.

Steel Beams were also installed on Structure S13 which carries M50 Northbound traffic to N3 
Westbound in November 2009.

Construction works to the new on and off ramps are progressing well.
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UPDATE ON WORKS

» NORTHERN SECTION

Works on the M50 PPP Upgrade are progressing well and nearing completion. Phase 1 
remains on target for completion at the end of December 2009. Works to the M1 Interchange 
are largely complete with the new M1 Southbound to M50 Southbound free flow ramp 
opened to traffic at the beginning of November 2009. The upgrade works to the M50 
Mainline Carriageway between the M1 and N3 Interchanges are at an advanced stage with 
the installation of Safety Barrier and erection of advanced directional signage ongoing          
in the verges. The public lighting for the entire northern section is now nearly complete.
Upgrade works to the M1 Mainline Carriageway are progressing well with pavement works 
over 95% complete.
The Ballymun Interchange works are nearing completion with the finishing works at an 
advanced stage. N2 Interchange works are progressing well and on target for completion  
in Q1 2010.
• Junction 3 – M1 Interchange
Works to the new structures are now complete. The final finishing works are being carried 
out on the new free flow slips which include Signage, Public lighting and Safety Barrier 
installation.
Upgrade works to the existing M1 Interchange will commence in the new year.
• Junction 4 – Ballymun Interchange
Works to the 4 new free flow slips are at an advanced stage. Upgrade works to the footpath 
and cycleways are progressing well.
• Junction 5 – N2 Interchange
Works to four of new structures are largely complete with the remaining two progressing 
well. Earthworks to the new slip roads are nearing completion.
Works to the interchange are on target to be complete in Q1 2010.

» SOUTHERN SECTION

Phase 2 of the works involves the upgrade of the M50 Mainline carriageway from Junction 
10 (Ballymount) to Junction 14 (Sandyford). Upgrade works to the mainline carriageway       
are at an advanced stage and on target for completion in Q1 2010. Works to the new free 
flow Northbound onramp at N81 Tallaght Interchange is now complete, with upgrade works 
to the existing roundabout and ramps progressing well. Scholarstown Interchange works 
which include a new over bridge and footbridge are progressing well.
• Junction 11 – Tallaght / N81
Works to the new Northbound free flow slip and pedestrian underpass are now complete. 
Pavement upgrade works to the existing roundabout and ramps are ongoing.
• Junction 12 – Scholarstown Interchange
Construction of the new over bridge and footbridge are nearing completion with works         
to the new free flow slips progressing well and due for completion in the new year.
• Junction 14 – Sandyford Interchange
Works to the new free flow slips are now complete and with the M50 North bound Off        
and On ramps due to open in December 2009.


